

Joint cycle	ECMWF	MF	Start of phasing	Declaration	Misc. / Oper plans
CY42				June 2015	Declared 17 June
	CY42R1		end of June 2015	July 2015	Could be implemented with resolution upgrade but not essential
	CY42R2		September 2015		
		<i>CY42T1</i>		<i>Cancelled in order to prepare for CY43 which was rescheduled after the last coord meeting</i>	<i>Dropped</i>
		CY42_op1 / op2	March – September 2016		MF E-suite version expected for operations by March 2017
	CY42R3				Will contain refactoring on top of R2 (only)
CY43			September 2015	February 2016	Declared 25 Feb.
	CY43R1		March 2016	June 2016	Scientific changes
	<i>CY43R2</i>				<i>Dismissed</i>
	CY43R3		October 2016	November 2016	Model, DA changes + OOPS re-factoring (GMV/GFL, trajectory)
		CY43T1	April	June 2016	Including Aladin and Hirlam
		CY43T2	October 2016	Mid-November	Wrap-up of bugfixes from [CY40-CY42], as well as MF E-suite changes from CY42_op1/op2
CY44			mid-November 2016	End of February 2017	
	<i>CY44R1</i>				<i>Dropped</i>
		<i>CY44T1</i>		<i>Cancelled in order to build the technical OOPS cycle CY45</i>	<i>Dropped</i>

CY45			March 2017	[March - April] 2017	OOPS re-factoring only (MODEL, VarBC, other ?)
		CY45T1	September or October 2017	November 2017	
	CY45R1		May-June 2017		
	CY45R2		July 2017	September 2017	Overlapping 4D-VAR windows
CY46			November or December 2017	February 2018 ?	Precise timing to be further discussed