Convergence ACPLUIZ/APLMPHYS

- Switch of f subgrid treatment in APLMPHYS (only for
test) : ALARO 2 weeks

- Change order of processes : ARPEGE (Y.B.) : 1 week

- Approximate AZeff (given by JFG): Test 1D, 3D inside
ACPLUIZ : ARPEGE (Y.B.) : 1 month

- Computation precipitation fluxes : 1 week (Y.B)

- Test if it gives same results : 2 weeks (ALARO+Y .B.)

TOTAL : 2.5 months



Convergence ICE3/APLMPHYS

-Split the routines : 2 weeks

- Sedimentation routines (reshaping pb) : 1 month

- Include them in 1 monitor (include DDH calls) : 2 weeks
- Optional : Including P3 in AROME 1D on all collection
processes

- Tests of reproducibility in AROME 1D: 2 weeks if it
works (if not : ? months)

- Add graupel + modication of data flow : 1 month + Imonth
- Call the splitted routines in APLMPHYS : 2 weeks

- Tests comparison APLMPHYS/ICE3 : 2 weeks at least
- Tests of sensitivity on the time steps ...

TOTAL : 5.5 months (only technical work)



